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April 10, 2008 

Mr. Ross del Rosario 
U. S. EPA - Region 5 (SR-6J) 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC) 
Monthly Report March 1 - March 31, 2008 

Dear Mr. del Rosario: 

Enclosed is the Sauget Sites Area I Monthly Report for the March 2008 reporting period. 
This submittal is in fiilfillment of the monthly requirements of Section 2.4 Reporting, of 
the January 21, 1999 Final Administrative Order by Consent for Sauget Sites Area I, 
Sauget and Cahokia, Illinois. 

Sincerely, 

Steven D. Smith 
Project Coordinator 

cc: Kevin Tumer - USEPA 
Tim Gouger - USAGE 
Sandra Bron - lEPA 
Dave Webb - IDPH 
Mike Coffey - USF&W 
Richard WilHams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia, IL 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
L. Glen Kurowski - Monsanto 
Linda Tape - Husch & Eppenberger 



Sauget Sites Area I - Sauget, Illinois 

AOC - EECA / RIFS 

Status Report 

Date of Report: April 10, 2008 
Period Covered: March 1, 2008 - March 31, 2008 

Work Performed during the Reporting Period 

Samples in the utility corridors along Queeny Avenue between Sites H and I were 
obtained on June 7*, 2007 in accordance with the requirements of the Work Plan 
approved on March 22" ,̂ 2007. The validated analytical results from these samples were 
submitted to the Agency on January 3'̂ '', 2008. Comments on this report were received 
from the Agency on Febmary 12"̂  and a revised report was submitted on March 19, 2008. 

A teleconference was held on September 13, 2007 to discuss Section 4 of the Work Plan, 
which deals with the methodology to be used in preparing a Human Health Risk 
Assessment. A revised version of this section incorporating the results of the discussions 
during the teleconference was submitted on November 27*, 2007. Additional comments 
were received from EPA on Febmary 5* and a second revision was submitted on 
Febmary 20"'. Comments on this second revision were received on March 18"̂  and a 
third revision incorporating these comments will be submitted in April The risk 
assessment was carried out taking the various comments provided by the Agency into 
account and the results were submitted Febmary 28, 2008. 

The final Work Plan for the Soil Vapor Intrusion Investigation was approved on May 
24 , 2007. USEPA issued comments on a Technical Memorandum summarizing the 
results of a human health evaluation submitted to the Agency on March 19*, 2007. 
These comments are dated June 8*, 2007. However, they were not received at that time 
by the Project Coordinator and the comments were reissued on September 20" ,̂ 2007. A 
teleconference was held with the Agency and its oversight contractor, CH2M Hill, on 
October 23"*, 2007 and responses to those comments were submitted to the Agency on 
January 2, 2008. The human health evaluation was submitted on January 4, 2008. 

A report summarizing the results of DNAPL recovery pumping tests at BR-I was 
submitted to the Agency on April 16,2007. Comments on the report were received from 
the Agency on January 23, 2008. Responses to those comments and a revised report 
were submitted to the Agency on March 4, 2008. 
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USEPA is also reviewing a Technical Memorandum documenting the derivation of risk-
based concentrations u s ^ in the Dead Creek removal work and in the Dead Creek 
Ecological Risk Assessment submitted to the Agencies on July 27 , 2007. 

On Febmary 5*, comments were received from the Agency on a Tech Memo on 
Principal Threat Evaluation for Toxicity that was submitted in January 2006. Those 
comments are being reviewed and responses are being prepared. 

The following items that were discussed during a May 24, 2007 teleconference with 
USEPA and CH2M Hill remain outstanding: 

• The status of the Technical Memorandum presenting the results of the Human 
Health Risk Assessment for a residential child exposure in Dead Creek. This 
Tech Memo was submitted to the Agencies in April 2006. 

• Agency comments on the proposed changes to the draft RI report^ 

Attachments 

There are no Technical Memoranda or data submitted with this report. 

Work Scheduled for Next Reporting Period 

• Submit third revision to Section 4 of the Utility Corridor investigation Work Plan. 
• Prepare responses to the Agency comments on the Tech Memo on Principal 

Threat Evaluation for Toxicity. 
• Arrangements are being made to begin the biweekly removal of DNAPL from 

BR-I pursuant to a request from EPA. 
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